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innesota Pollution Control Agency 

November 13, 1995 

Mr. William E. Muno, Director 
Superf and Division 
U.S. Environmental Protection Agency 
77 Weit Jackson Boulevard 
Chicago, Illinois 60604 

Dear Mr^^uaa^ IJ:// 
The Minnesota Pollution Control Agency (MPCA) has completed the first year (June 20, 1995 -
September 30, 1995) of the Enforcement Deferral Pilot Project. As required by the Pilot, the 
MPCA is submitting the first annual report. The report assesses our success in meeting targeted 
site miI;stones in Fiscal Year (FY) 1995, provides individual site status updates and includes a 
schedule for FY 1996 site milestones. 

The MI'CA is honored to have this opportunity to demonstrate its enforcement lead capability over 
these thirteen federal sites and believes it was successful in doing so l l" first year. The MPCA 
looks fc nvard to continuing this enforcement site oversight relationship with the 
U.S. Environmental Protection Agency (EPA), Region V in the future. 

Gary Eddy will continue to be the MPCA's point of contact for the Enforcement Deferral Pilot 
Project. Please contact him at (612) 296-7758, if you have any questions regarding the contents of 
the report. 

Sincerely, 

n . / "B^yyi^it 

Richard J. Sandberg, Manager 
Site Response Section 
Ground Water and Solid Waste Division 

RS:ch 

Enclosure 

cc: J. P Singh, Chief, U.S. EPA, Remedial Response Section 5 (Minnesota) 
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ENFORCEMENT DEFERRAL PD-OT 
Minnesota Pollution Control Agency 

Annual Rq>ort 

Reporting Period: FY 95 October 1, 1994 - September 30, 1995 

Site: Nutting Truck & Caster Co- Activity: Long-Ienn O & M 

Location; Faribault, \finnesota Enforcement Document: Consent Order 
dated September 22.1987 

Responsible Parties: The Nutting Company 

MPCA Site Team: 

Project Manager: Maureen Johnson 
Technical Analyst: Pat Lannon 
On-Site Inspector: Steve Schoflf 
Public Information Officer: Dave Erickson 
Quality Assurance Officer: Luke Charpentier 

Work Accomplished During the Reporting Period 

No milestones were set for this past year for the Nutting Truck & Caster Company site (Nutting 
site) under the Enforcement Deferral Pilot Project as agreed between the Minnesota Pollution 
Control Agency (MPCA) and the U.S. Environmental Protection Agency (EPA). The next 
milestone is the second five year Review due March 31, 1999. No date is listed for the final Close 
Out Report until the MPCA staff decide:̂  thie site has met closure requirements. 

The Nutting site remedy was selected prior to the enforcement deferral pilot. The MPCA staff 
reviews and approves the operation and maintenance (O&M) reports. The MPCA staff reviewed 
the February' 16, 1995, "Second Half 1994, Monitoring Report" and approved it on March 13, 
1995. The IvIPCA staff is reviewing the 'Tirst Half 1995 Report" for the Nutting site submitted 
on August 18, 1995. This report was submitted after new pumps and meters were installed in 
July 1995. ]^ecognition of unusual readings prompted the new equipment, and Nutting's 
consultant informed the MPCA staff of the possibility of data that was biased high in 1994 due to 
the malfuncrion. 

On July 6, 1995, the MPCA staff reviewed and conmiented on the Minnesota Department of 
Health (ME'H) draft "Site Review and Update" funded by the Agency for Toxic Substances and 
Disease Rejpstry (ATSDR). This draft document summarizing potential public health concerns at 
the Nutting site has not yet been finalized by ATSDR. 
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Actions Targeted or Planned for Next Reporting Period 

No milestones are set for the coming reporting period. The MPCA and MDH staff will confirm 
whether or not exposures are likely to be occurring related to the Nutting site. Recommendations 
in the final Nfutting Site Review and Update wiU be considered in fiiture actions. Coordination 
with the Far'bault site activities will continue. 

Prepared b>: Maureen Johnson Date: November 1, 1995 

Approved by: _ a.£lL Da,c: 11/9/9.̂  




